

Missouri Due Diligence Engine

Agile Development Workflow

Client: Josh Smith | Stonestreet Revive, LLC

Provider: My Golden Brick, LLC | July 2026

Contract: Phase 1 | \$18,000 Fixed Fee | 6–9 week estimated delivery

1. Agile Delivery Model Overview

This project follows a Scrum-based Agile delivery model as specified in the My Golden Brick / Stone Street Revive contract. The framework is adapted for a small, focused team building a defined product with a fixed scope — prioritizing working software over documentation, and early client feedback over late-stage surprises.

1.1 Core Agile Principles for This Project

Principle	How It Applies Here
Working software over documentation	Each sprint delivers a testable, demonstrable module — not just specs or designs
Customer collaboration over negotiation	Josh reviews and approves each sprint before the next begins — feedback shapes the backlog
Responding to change	Sprint backlog is refined weekly; scope adjustments within Phase 1 budget require written approval
Iterative delivery	5 sprints build on each other — earlier sprints unblock later ones

1.2 Team Roles

Role	Person	Responsibilities
Product Owner	Josh Smith (Client)	Defines priorities, reviews sprint output, signs off on acceptance criteria
Project Lead / Scrum Master	Michael Bjork — My Golden Brick	Facilitates sprints, removes blockers, manages backlog, client communication
Technical Lead	Bhargav (Lead Developer)	Architecture decisions, API integration, sprint execution
Development Team	My Golden Brick Dev Team	Front-end, back-end, API wiring, testing
Demo Support	Michael Bjork	Sprint review demos, client-facing output review, acceptance testing

1.3 Sprint Cadence

Ceremony	Frequency	Duration	Participants
Sprint Planning	Start of each sprint	1–2 hours	Full team + Josh
Daily Standup	Daily (async Slack OK)	15 min	Dev team
Sprint Review / Demo	End of each sprint	1 hour	Full team + Josh
Sprint Retrospective	End of each sprint	30 min	My Golden Brick team

Backlog Refinement	Mid-sprint	30–45 min	Michael + Bhargav
--------------------	------------	-----------	-------------------

Definition of Done

A user story is Done when: (1) feature is built and passes unit tests, (2) integrated into the working app without breaking existing features, (3) demonstrated live to Josh in the sprint review, and (4) Josh confirms acceptance criteria are met.

2. Pre-Sprint: Discovery & Kickoff (Week 0)

Before Sprint 1 begins, a focused discovery session aligns the team on scope, access, and priorities. This is not billed as a sprint — it is the project kickoff included in the Phase 1 engagement.

2.1 Discovery Session Agenda

Item	Owner	Output
Review Phase 1 scope and contract terms / Calculator models	Michael + Josh + Nate	Confirmed scope, any clarifications documented
Walk through existing prototypes (Modules 1 & 2)	Michael demos	Josh confirms they match his workflow expectations
Confirm API access and credentials	Josh provides / Michael confirms	API key checklist signed off
Review IDX / MLS feed access	Michael + Josh	Confirm existing IDX feeds are available and authorized
MLS board BBO/AVM confirmation call	Josh action item	Written confirmation from MLS data team
Agree on communication channel and cadence	Both	Slack workspace set up, meeting schedule confirmed
Finalize sprint sequence and priorities	Michael + Josh	Sprint 1 backlog locked

2.2 API & Access Checklist

Item	Responsible Party	Status
HouseCanary API key	Josh procures, shares with dev team	Pending
ATTOM Data API key	Josh procures, shares with dev team	Pending
Anthropic API key (Claude vision)	My Golden Brick / Josh	Pending
Existing IDX feed credentials / access	Josh	Pending confirmation
SimplyRETS account and MLS connection	Josh / My Golden Brick	Pending
MLS board BBO/AVM written approval	Josh	Action item — pre-Sprint 1
Hosting environment / server access	My Golden Brick dev team	Pending setup

GitHub repo / codebase access for dev team	My Golden Brick	My Golden Brick handles
--	-----------------	-------------------------

3. Product Backlog

The product backlog lists all user stories for Phase 1 in priority order. Stories are sized in Story Points using a Fibonacci scale (1, 2, 3, 5, 8, 13). Each story maps to an acceptance criterion that Josh must confirm before the story is marked Done.

3.1 Epic Structure

Epic	Description	Sprints
EP-1: Offer Calculator (Live)	Wire existing prototype to real data; add appraiser adjustment inputs	Sprint 1
EP-2: Anchor Price Report (Live)	Wire existing prototype to HouseCanary API; output real comps	Sprint 2
EP-3: ARV Calculator + AI Condition Scan	Build ARV module with Claude vision photo classification	Sprint 3
EP-4: Deed & Lien Search	ATTOM Data integration for lien position and ownership history	Sprint 4
EP-5: MLS Lead Funnel	Phase 1 lead intake: manual entry + IDX/SimplyRETS filtered scan	Sprint 5

3.2 Full Backlog

ID	Epic	User Story	Points	Priority
US-01	EP-1	As an investor, I can enter a property address so the app pulls it as the subject property	3	Must Have
US-02	EP-1	As an investor, I can toggle between 70% rule and custom margin mode so I can match my preferred offer formula	2	Must Have
US-03	EP-1	As an investor, I can slide the rehab estimate so the MAO and profit recalculate instantly	2	Must Have
US-04	EP-1	As an investor, I can input holding and closing costs so my full deal picture is captured	2	Must Have
US-05	EP-1	As an investor, I can stress-test my offer above/below MAO so I can negotiate in front of a seller	3	Must Have
US-06	EP-1	As an investor, I can add appraiser-style adjustments (condition, garage, sqft diff) so my ARV reflects real-world factors	5	Must Have
US-07	EP-1	As an investor, I can export a deal summary so I can share it or save it per deal	3	Should Have

US-08	EP-2	As an investor, I can enter an address and receive real closed comps from HouseCanary within 6 months, 0.3 mi, matched beds/bath/sqft	8	Must Have
US-09	EP-2	As an investor, I can filter comps by radius, date range, and bed count so I control the comp pool	3	Must Have
US-10	EP-2	As an investor, I can see each comp's condition, DOM, sale/list ratio, and \$/sqft so I can weight comps appropriately	5	Must Have
US-11	EP-2	As an investor, I can toggle to the Seller PDF view so I have a clean report to hand a homeowner	5	Must Have
US-12	EP-2	As an investor, I can export the anchor price report as a PDF so I can print or email it	3	Must Have
US-13	EP-3	As an investor, I receive an ARV pre-populated from the comp pool median so I have a data-driven starting point	5	Must Have
US-14	EP-3	As an investor, the app scans listing photos and flags each comp as original, partial update, or full renovation so I know what each comp actually sold in	13	Must Have
US-15	EP-3	As an investor, condition-flagged comps are weighted differently in the ARV so my estimate reflects real-world condition adjustment	8	Must Have
US-16	EP-3	As an investor, I can manually override the AI condition flag for any comp so I retain control	3	Should Have
US-17	EP-4	As an investor, I can enter an address and see the current lien position (1st, 2nd, 3rd) so I understand title risk	8	Must Have
US-18	EP-4	As an investor, I can see ownership history and length so I can identify long-hold, high-equity situations	5	Must Have
US-19	EP-4	As an investor, I can see tax assessment and delinquency status so I can flag distressed situations	5	Must Have
US-20	EP-4	As an investor, the deed/lien data appears in the same deal dashboard as comps and ARV so everything is in one place	3	Must Have
US-21	EP-5	As an investor, I can enter a single address for manual lookup so I can run due diligence on any deal	2	Must Have
US-22	EP-5	As an investor, I can scan the MLS for properties with 120+ days on market so I find motivated sellers	8	Must Have
US-23	EP-5	As an investor, I can filter the MLS scan by recently cancelled listings so I catch deals that fell through	5	Must Have
US-24	EP-5	As an investor, I can filter by high equity / long ownership so I surface the most likely motivated sellers	5	Must Have

US-25	EP-5	As an investor, I can save a lead from the scan directly into the due diligence workflow so I don't re-enter data	5	Should Have
-------	------	---	---	-------------

4. Sprint Plan

Phase 1 is structured as five two-week sprints. Each sprint has a defined goal, user stories from the backlog, and acceptance criteria that Josh must sign off on before the sprint is closed.

Contract milestone alignment

Sprint 3 completion = Midpoint milestone (\$6,000 payment). Sprint 5 completion = Final delivery (\$6,000 payment). Kickoff payment (\$6,000) is collected at project start.

Sprint 1 — Weeks 1–2: Offer Calculator (Live)

Sprint Goal

Deliver a fully wired, production-ready Offer Spreadsheet Calculator that Josh can use on real deals immediately. Build on the existing prototype by adding live address lookup, appraiser adjustments, and export.

Story	Description	Points
US-01	Address input — subject property lookup	3
US-02	70% rule / custom margin toggle	2
US-03	Rehab slider with live MAO recalc	2
US-04	Holding and closing cost inputs	2
US-05	Stress-test slider — above/below MAO	3
US-06	Appraiser-style adjustment inputs (condition, garage, sqft diff)	5
US-07	Deal summary export (PDF / clipboard)	3
	Sprint 1 Total	20 pts

Sprint 1 Acceptance Criteria

- Josh can enter a real property address and have it populate as the subject property
- Both formula modes calculate correctly and toggle without data loss
- Rehab slider updates MAO in under 200ms
- Appraiser adjustment panel adds/subtracts from ARV with labeled line items
- Stress-test slider shows adjusted profit and margin delta in real time
- Export produces a clean, readable PDF with all deal inputs and outputs
- No console errors; mobile-responsive layout confirmed

Sprint 2 — Weeks 3–4: Anchor Price Report (Live)

Sprint Goal

Connect the existing Anchor Price Report prototype to the HouseCanary API so Josh receives real, current closed comp data for any address. Deliver the seller-facing PDF export.

Story	Description	Points
US-08	Real comp pull from HouseCanary — 6 mo, 0.3 mi, matched specs	8
US-09	Filter controls: radius, date range, bed count	3
US-10	Per-comp display: condition, DOM, sale/list ratio, \$/sqft	5
US-11	Seller PDF view — plain-English layout with broker attribution	5
US-12	PDF export from seller view	3
	Sprint 2 Total	24 pts

Sprint 2 Acceptance Criteria

- Real comps load for a test address within 3 seconds
- Filter controls update the comp pool without a page reload
- Condition, DOM, and \$/sqft display correctly for each comp
- Seller PDF view renders cleanly with Josh's (or broker's) name in the footer
- PDF export downloads successfully on desktop and mobile
- HouseCanary attribution and IDX disclaimers present per compliance requirements

Sprint 3 — Weeks 5–6: ARV Calculator + AI Condition Scan

Sprint Goal

Build the ARV Calculator module and integrate Claude's vision API to automatically classify listing photo condition for each comp. This is the platform's key differentiator — condition-aware ARV estimation that no off-the-shelf tool offers.

Story	Description	Points
US-13	ARV pre-populated from comp pool median	5
US-14	AI photo scan: classify each comp as original / partial / full renovation	13
US-15	Condition-weighted ARV — renovated comps weighted differently than original	8
US-16	Manual override of AI condition flag per comp	3
	Sprint 3 Total	29 pts

Sprint 3 Acceptance Criteria

- ARV auto-calculates from comp median and populates the offer spreadsheet
- AI condition scan runs on at least the first 5 listing photos per comp
- Condition flags (original / partial / full reno) display on each comp card
- ARV shifts measurably when a renovated comp is present versus excluded
- Manual override saves per session and updates the weighted ARV
- Scan completes in under 10 seconds per comp set

Midpoint milestone

Sprint 3 completion and sign-off by Josh triggers the \$6,000 midpoint payment per the contract.

Sprint 4 — Week 7: Deed & Lien Search

Sprint Goal

Integrate ATTOM Data API to surface lien position, ownership history, and tax/delinquency data for any subject property. Merge this data into the deal dashboard alongside comps and ARV.

Story	Description	Points
US-17	Lien position pull: 1st, 2nd, 3rd mortgage stacking	8
US-18	Ownership history and length	5
US-19	Tax assessment and delinquency status	5
US-20	Deed/lien panel in the unified deal dashboard	3
	Sprint 4 Total	21 pts

Sprint 4 Acceptance Criteria

- Lien data loads for a test address and correctly identifies 1st position vs. stacked liens
- Ownership length displays in years
- Tax delinquency flag appears when applicable
- Deed/lien panel is visible alongside comps and ARV in the same deal view
- ATTOM data attribution present per their API terms

Sprint 5 — Weeks 8–9: MLS Lead Funnel

Sprint Goal

Build Phase 1 lead intake: both the manual single-address entry path and the MLS scan with investor-specific filters. Leads from the scan flow directly into the due diligence workflow.

Story	Description	Points
US-21	Manual address entry — single-property lookup	2
US-22	MLS scan: 120+ days on market filter	8
US-23	MLS scan: recently cancelled listings filter	5
US-24	MLS scan: high equity / long ownership filter	5
US-25	Save lead from scan to due diligence workflow	5
	Sprint 5 Total	25 pts

Sprint 5 Acceptance Criteria

- Manual entry accepts any valid Missouri address and routes to the full due diligence dashboard
- MLS scan returns results filtered by 120+ DOM within the target market
- Cancelled listings filter surfaces recently cancelled properties
- Equity / ownership filter surfaces properties with 10+ year ownership or estimated equity above 40%
- Clicking a scan result pre-populates the due diligence workflow with that property's data
- All MLS data displayed with required IDX attribution and disclaimers

Final delivery milestone

Sprint 5 sign-off by Josh triggers the \$6,000 final payment and handoff per the contract.

5. Project Timeline

Week	Phase	Key Activity	Milestone
Week 0	Discovery	Kickoff session, API access, BBO confirmation, backlog finalization	\$6,000 kickoff payment
Weeks 1–2	Sprint 1	Offer Calculator — live address, appraiser adjustments, export	Sprint 1 review + Josh sign-off
Weeks 3–4	Sprint 2	Anchor Price Report — HouseCanary API, real comps, seller PDF export	
Weeks 5–6	Sprint 3	ARV Calculator + Claude AI photo condition scanning	Sprint 3 review + Josh sign-off \$6,000 midpoint payment
Week 7	Sprint 4	Deed & Lien Search — ATTOM API, deal dashboard integration	Sprint 4 review + Josh sign-off
Weeks 8–9	Sprint 5	MLS Lead Funnel — manual entry + IDX scan with investor filters	\$6,000 final payment + handoff
Post-delivery	Handoff	Code documentation, deployment confirmation, onboarding session	Annual support begins (\$1,500/yr)

Timeline assumption

The 6–9 week estimate assumes timely client feedback (within 48 hours of sprint reviews), API credentials provided before Sprint 1, and MLS/BBO authorization in place before Sprint 5. Delays in any of these extend the timeline proportionally.

6. Scope & Change Management

This project operates on a fixed-fee contract. Changes outside the agreed Phase 1 scope require a written change order before work begins. The following process governs scope changes.

6.1 What Is In Scope (Phase 1)

- Offer Spreadsheet Calculator with appraiser adjustments and export
- Anchor Price Report with HouseCanary API integration and seller PDF
- ARV Calculator with Claude AI image condition scanning
- Deed & Lien Search via ATTOM Data API
- MLS Lead Funnel via SimplyRETS / existing IDX feed
- Unified deal dashboard combining all modules
- Mobile-responsive web application
- Deployment to client's chosen hosting environment

6.2 What Is Out of Scope (Phase 1)

- Consumer-facing home valuation tool (planned Phase 2)
- CRM or lead management system integration
- Native iOS or Android mobile applications
- Custom MLS board API negotiations (client handles MLS/IDX relationship)
- API subscription costs (client pays directly per contract)
- Any feature not listed in the backlog above

6.3 Change Order Process

Step	Action	Owner
1	Identify requested change (new feature, scope expansion, spec change)	Josh or My Golden Brick
2	My Golden Brick estimates story points, hours, and cost impact	My Golden Brick
3	Change order presented to Josh with cost and timeline impact	Michael Bjork
4	Josh approves in writing (email or signed amendment)	Josh Smith
5	Change added to backlog; sprint plan adjusted as needed	Michael Bjork- Bhagav

6.4 Risk Register

Risk	Likelihood	Impact	Mitigation
API keys not available before Sprint 1	Medium	High	Josh confirms key procurement in Discovery; dev team uses mock data for Sprint 1 if needed
MLS/BBO authorization delayed	Medium	High	Sprint 5 (lead funnel) moves last; other sprints are not blocked by MLS access
HouseCanary data missing for Missouri counties	Low	Medium	Test coverage in Discovery; fallback to ATTOM sold data if gaps identified
AI image scanning too slow (>10s per comp)	Medium	Medium	Batch scan async in background; show results progressively as they load
IDX compliance question on AVM backend	Low	High	MLS data team call in Discovery; use HouseCanary's licensed data as primary source
Client feedback delay (>48 hrs after sprint review)	Medium	Medium	Sprint clock pauses at review; next sprint begins only after Josh sign-off

7. Definition of Ready & Definition of Done

7.1 Definition of Ready (before a story enters a sprint)

- User story is written in the format: As a [role], I can [action] so that [benefit]
- Acceptance criteria are defined and agreed between Josh and My Golden Brick
- Any external dependencies (API access, credentials, data) are confirmed available
- Story is estimated in points by the dev team
- Story fits within the sprint's capacity

7.2 Definition of Done (before a story is marked complete)

- Feature is built and passes unit tests
- Feature integrates into the app without breaking existing features
- Feature demonstrated live to Josh in the sprint review
- Josh confirms all acceptance criteria are met
- Code is committed to the shared repository with documentation
- No critical bugs open against this story

8. Communication Plan

Communication	Channel	Frequency	Owner
Daily standups	Slack (async) or Zoom	Daily, 9am CT	Dev team
Sprint planning	Zoom call	Start of each sprint	Michael + Josh
Sprint review / demo	Zoom call with screen share	End of each sprint	My Golden Brick presents
Blocker escalation	Slack direct message	As needed	Any team member → Michael
Scope change requests	Email	As needed	Josh → Michael
Progress reports	Email summary	Weekly	Michael → Josh
Final handoff	Zoom + documentation package	End of Sprint 5	My Golden Brick

Client: Josh Smith, Stone Street Revive, LLC | Contract: Phase 1, \$18,000 fixed fee